San Mateo Expanded Site Investigation
Near Grants, Cibola and McKinley Counties, New Mexico
Daily Report

Date: 1/11/2015

Team:

Derrick Cobb
Yellow Jacket Drilling

Health and Safety:

1. OnJanuary 11, 2015, the Weston team and Yellow Jacket Drilling (YJD) drilling Services
discussed safety topics including radiation awareness, slips, trips, falls, dehydration and
inclement weather (cold temperatures/ice/snow conditions).

2. No near misses or incidents occurred.

Activities Completed:

1. Weston and YJD completed setting the well at N-3A (survey point 182) at a total depth
of 63 ft bgs. Prior to setting the well, approximately 10 feet of water was observed in
the augers.

2. YJD conducted cleanup activities including decontamination of augers and moving soil to
the soil staging pad. YJD mobilized equipment to BG-01 location.

Planned activities for January 12-13, 2015:

1. Weston and YJD plan to drill BG-01 (survey point 187) and BG-01A (survey point 151) on
1/12/15.
2. Weston and YJD plan to redrill drill BG-07 beginning 1/13/15.

Open Items:
1. Sample well Homestake well 928. Schedule TBD.
2. Sample Village of Milan well 907. Schedule TBD.
3. Develop and sample N-3A. Schedule TBD.
4. ldentify a viable drilling location for N-5. Derrick will visist the [ this week.
5. Determine if soil samples collected from BG-02 and N-3 should be analyzed for SPLP and

XRD. No samples were collected from N-3A due to poor recovery (flowing sands at
depth locked up the core barrel sampler).
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